

Proposed Shutdowns for Automatic Meter Reading Project

Aug-13						
Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
			1st	2nd	3rd	4th
5th	6th	7th	8th	9th	10th	11th
12th	13th	14th	15th	16th	17th	18th
		Cantor - Water	CLC - Electricity	Surrey & Howard - Heat	Surrey & Howard - Heat	
			Howard & Surrey - Water			
			Pearson - Electricity			
19th	20th	21st	22nd	23rd	24th	25th
Main Building - Electricity	Oaklands - Electricity	Adsetts - Electricity	EMB - Electricity	Adsetts - Water	Owen & Norfolk - Water	
	The Lodge - Electricity	Stoddart - Water	Sheaf - Electricity			
26th	27th	28th	29th	30th	31st	1st
EMB - Heat	Norfolk - Electricity	HUBS - Water		Main Building - Heat	Main Building - Heat	
Surrey - Electricity	Harmer - Electricity					
Howard - Electricity	EMB - Water					
Sep-13						
2nd	3rd	4th	5th	6th	7th	8th
	Collegiate Hall - Electricity					

The shutdowns on the 26th and the 27th will be done during normal hours rather than overnight as the University is closed. The Harmer electricity shutdown has been scheduled to coincide with the shutdown required for the MERI project.