



- PHASE 1

MONDAY 3RD FEBRUARY  
TUESDAY 4TH FEBRUARY  
WEDNESDAY 5TH FEBRUARY
- PHASE 2

THURSDAY 6TH FEBRUARY  
FRIDAY 7TH FEBRUARY  
MONDAY 10TH FEBRUARY
- PHASE 3

TUESDAY 11TH FEBRUARY  
WEDNESDAY 12TH FEBRUARY  
THURSDAY 13TH FEBRUARY
- PHASE 4

FRIDAY 14TH FEBRUARY  
MONDAY 17TH FEBRUARY  
TUESDAY 18TH FEBRUARY

Project	167562	Originator	SHU	Building Ref.	7
Level or Location	B	File Type	DR	Role	BS
				Number	10
Drawing title					
STODDART					
CAR PARK					
PHASED FIRE ALARM WORKS					

Scale	1/200EA3	Date	23/1/20	DB	MEM	REV
-------	----------	------	---------	----	-----	-----

**Sheffield Hallam University**

All dimensions must be checked on site and not scaled from this drawing  
This drawing shall be read in conjunction with all other contract documents.

Facilities Directorate Estates Division  
City Campus Howard St. Sheffield  
S11WB Telephone 0114 225 5555